Near Detector Installation

We're Done - aside from the Coil

Plane Installation started early April
and ended in mid August
80 Working days

With a few down-days interleaved, due to crane repair, etc

Coil work expected to be complete by mid-October

And the Absorber is done, too



History of Reviews
And when we SAID we'd finish the Installation

May 1999 Expected completion date, Dec 2002
Aug 2000 same dates
May 2001 expected completion February 2004
jump in schedule due to underground excavation delays
December 2002 expected completion November 2004
April & May 2003 no change in dates
September 2003 no change
November 2003 no change
February 2004 no change

Do you think they believe us now?

In spite of all the Reviews, we did not take more
time talking about Installation than actually doing it



